

## INFORMATION REGARDING THE WORKS EXECUTED AT OUR CENTRE

**Name of the work:** Experimental shed  
**Cost of the work (₹):** 10, 08,956.00  
**Date of work order:** 10.02.2010  
**Date of Handling over:** 04.01.2011  
**Executing agency:** Development authority of Nagaland



**Name of the work:** Garage  
**Cost of the work (₹):** 10, 02,981.00  
**Date of work order:** 10.02.2010  
**Date of Handling over:** 04.01.2011  
**Executing agency:** Development authority of Nagaland



**Name of the work:** Water Storage tank  
**Cost of the work (₹):** 10, 00,000.00  
**Date of work order:** 10.03.2010  
**Date of Handling over:** 04.01.2011  
**Executing agency:** Development authority of Nagaland



**Name of the work:** Black topping of road at Porba  
**Cost of the work (₹):** 7, 58,900.00  
**Date of work order:** 10.03.2010  
**Date of Handling over:** 04.01.2011  
**Executing agency:** Development Authority of Nagaland



**Name of the work:** Black topping of road at Jharnapani and Medziphema Farm road  
**Cost of the work (₹):** 16,33,300.00  
**Date of work order:** 10.03.2010  
**Date of Handling over:** 04.01.2011  
**Executing agency:** Development authority of Nagaland





**Name of the work:** Type-IV quarters (2 Nos)  
**Cost of the work (₹):** 39, 21,535.00  
**Date of work order:** 10.03.2010  
**Date of Handling over:** 25.01.2011  
**Executing agency:** Development authority of Nagaland



**Name of the work:** Roof top Rainwater harvesting unit  
**Cost of the work (₹):** 10, 27,713.00  
**Date of work order:** 12.03.2010  
**Date of Handling over:** 10.09.2010  
**Executing agency:** Department of Irrigation and flood control, Govt. of Nagaland



